
MEETING MINUTES 
October 1, 2008, 2:00PM-3:30PM 

ZPMC Meeting Facility 
Changxing Island, Shanghai, China 

Attendees: TBPOC Members: Will Kempton, Steve Heminger, and John Barna 
PMT Members: Tony Anziano, Andy Premier, and Stephen Maller 
Participants: Ken Terpstra, Jon Tapping, Jason Tom, Dina Noel, and Peter Lee 
Guests: Bill Dodd 

Convened: Approximately 2:ooPM 

Items Action 
1. CHAIR'S REPORT 

• The Chair noted how enlightening the 
fabrication site visit and meeting with 
ZPMC were and how teamwork will 
continue to be needed to deliver the 
project. 

• The Chair gave an update on the State 
budget noting that: 
o The budget was signed last week. 
o Proposition 42 funds were not 

suspended but sustained. 
o The executive order laying off 

retired annuitants and interns was 
still in effect, however, exemptions 
could be sought if there were project 
impacts. 

• The Chair welcomed Bill Dodd, 
Chairman of the Bay Area Toll 
Authority. 

2. CONSENT CALENDAR 

a. BATA presented the September 4, 2008 
TBPOC Meeting Minutes for approval. 
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• The TBPOC APPROVED the 
September 4, 2008 TBPOC Meeting 
Minutes as presented. 
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(continued) 

Items Action 
3· PROGRESS REPORTS 

a. BATA presented a draft of the 
September 2008 Monthly Progress 
Report for approval, in lieu ofthe PMT's 
delegated approval. 

• Staff briefly reported that there would 
be upcoming information on the seismic 
retrofitting of the Dum barton and 
Antioch Bridges at the next TBPOC 
meeting. A report on the bridges is 
scheduled for the next TBPOC meeting 
in November, to include an update on 
retrofit strategy, cost, and 
environmental issues. 

4· SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 

• The presentation order of the items was 
revised per TBPOC direction. 

a. West Approach Book 
• The Department presented, for 

approval, the West Approach Book 
that memorialized the history and 
successful delivery of the West 
Approach Project. The Department 
further recognized Alec Melkonians 
and Cal trans Graphics for their hard 
work on the book. 

• The Chair noted the excellent quality 
ofthe book. 

b. YBITS No. 1 Contract 
• The Department presented the 

YBITS No. 1 update matrix. 
• It was discussed that the Corridor 

Scheduling Team (CST) has 
evaluated the current project 
schedule and has determined that, 
given what is currently planned and 
to properly line up the contract 
schedules, the YBITS No. 1 contract 
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• The TBPOC APPROVED the 
September 2008 Monthly 
Progress Report for distribution. 

• The TBPOC APPROVED the 
West Approach Book for 
production. 
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(continued) 

Items Action 
bid opening should be postponed. 
However, as more is known on the 
progress of the YBI Detour, a better 
schedule can be developed with a 
clearer understanding of schedule 
impacts. 

• Further, it was discussed that to 
minimize the impacts to potential 
bidders ofYBITS No.1, an 
addendum to delay bid opening 
should be issued as soon as possible. 

• A motion was made and approved to 
change this item to an action item 
and to delay bid opening of the 
YBITS No. 1 contract by an 
addendum, with approval of the final 
addendum and revised bid opening 
date to be delegated to the PMT. 

c. Team China 
• Staff presented an item updating the 

TBPOC on Team China staffing. The 
update focused on identifying the 
challenges of maintaining 
Department representation at ZPMC 
to ensure quality and project 
delivery. 

• The remaining challenges focus on 
staff with families, as currently there 
are no allowances for family 
expenses - though these types of 
allowances are provided to Federal 
overseas staffing and private 
expatriate staffing. 

• BATA has determined that 
reimbursements can be made to the 
Department for expenses the State 
deems eligible. However, there are 
currently no State family guidelines 
for extended overseas stays. 

• It was discussed to explore funding 
options through the California 
Transportation Foundation or a non­
profit route. 

• The TBPOC APPROVED a 
motion to change this item to an 
action item, and APPROVED the 
delay ofthe YBITS No. 1 
construction contract bid opening 
and delegated to the PMT the 
selection of the revised bid 
opening date and approval of the 
addendum document. 
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(continued) 

Items Action 
• Given the importance and unique 

characteristics of the project, the 
Chair will explore options with the 
Department of Personnel 
Administration. 

d. Self-Anchored Suspension 
Superstructure (SAS) Update 
• The TBPOC and staff had an 

extended inspection of the 
fabrication facilities at ZPMC. Areas 
reviewed included the shearleg crane 
barge, the Team China offices, the 
Tower fabrication shop, the 
temporary support trusses, the 
orthotropic box girder (OBG) 
assembly bays, and the deck panel 
sub-assembly fabrication shop. 

• Discussion focused on the status of 
OBG fabrication. It was discussed 
that an acceptance criteria and weld 
repair procedure have been 
established by the Department and 
ABF to deal with linear indications 
at tack weld locations. The 
acceptance criteria will be 
documented in a to-be approved 
contract change order. 

• Another potential contract change 
order will address the green-tagging 
process planned by ABF to 
incorporate all fabrication and 
welding documentation and 
reporting into a single electronic 
database. The process will provide 
incremental hold points for approval 
of sub-assemblies before 
incorporation into larger assemblies. 

• The process requires additional 
resources in both contractor 
inspection staffing, data entry, and 
database systems. ABF has asked 
the Department to participate in 
fun din of this effort as the believe 

• The Chair will explore options 
with the Department of Personnel 
Administration to reimburse 
expenses from Fiscal Year 'o8j'o9 
forward. 

• Staff to provide Chair with a 
proposal to cover Team China 
unreimbursed expenses. 
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(continued) 

Items Action 
it will be beneficial to both parties. 

• The process should provide 
improved access to documentation 
for quality assurance and 
acceptance. 

• The process is not specified in the 
contract specifications. Current 
specification is geared towards 
fabrication of simpler pieces, i.e. 
steel I-beam girder, not larger OBG 
and tower assemblies. 

• The initial ABF estimated cost of the 
green-tagging process is 
approximately $21 million over the 
remaining 2 to 2 112 years of 
fabrication. 

• The Department has been in 
discussion with ABF on the contract 
change and is looking at trying out 
the system for the next year at a 
lower agreed price. 

• The TBPOC continued evaluating the 
need for the change and discussed 
looking at additional ways to 
improve the fabrication schedule 
and the need to engage ABF in those 
discussions. 

• As the process is still being evaluated 
and is for information only, no 
additional action was taken at the 
meeting. 

5· OTHER BUSINESS 
• N/A 

Adjourned: Approximately 3:30 PM 
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(continued) 

APPROVED BY: 

MEETING MINUTES 
October 1, 2008, 2:00PM-4:30PM 

ZPMC Meeting Facility 
Changxing Island, Shanghai, China 

, Director 
California Department of Transportation 

, Executive Director 
Bay Area Toll Authority 
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